
Q2 Performance in Initiating July - September 2019 

Number 
Name of 

Trial 
REC Ref: 

IRAS 
Ref: 

Date Site 
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Date Site 
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HRA 
Approval 

Date 

Date Site 
Confirmed 
by Sponsor 

Date Site 
Confirmed 

Date Site 
Ready to 

Start 

Date First 
Patient 

Recruited 

Reasons for  
Delay 

Reason for 
delay 

correspond 
to Sponsor 

/ NHS: 

143202 CALIBRE 18/NE/0296 39255 07/11/18 05/04/19 19/10/18 05/04/19 26/04/19 29/04/19 07/08/19 

Screening well, 
but difficult 
patient 
population. No 
eligible patients 
have consented 
to take part. 

Neither 

143203 

Evaluation 
of efficacy 
and safety 

of 
Sarilumab 
in patients 
with PMR 

19/EM/0015 248765 15/01/19 15/04/19 19/02/19 15/04/19 12/06/19 20/06/19 - 

Screening well, 
but no patients 
seen.  Difficult 
study to recruit 
to as patients 
managed by 
their GPs. 

Neither 

143205 
The Big 

Baby Trial 
18/SW/0039 229163 05/02/19 26/04/19 20/03/18 26/04/19 29/04/19 07/05/19 07/05/19 N/A - 

143208 CODIFI2 18/WS/0235 253191 04/02/19 03/05/19 18/01/19 07/06/19 13/06/19 24/07/19 09/10/19 

Final contract 
sent through 
unsigned.  SIV 
not scheduled 
until 24.7.19 

Sponsor 

143209 

Evaluation 
of efficacy 
and safety 

of 
Sarilumab 
in patients 
with GCA 

19/EM/0016 253279 15/01/19 14/05/19 15/03/19 15/04/19 12/06/19 20/06/19 10/10/19 
Screening well, 
but no patients 
consented 

Neither 

Nil Return for Quarter 2 (July - September 2019) 

 


