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Q4 Performance in Initiating January - March 2016 

Number Name of Trial REC Ref IRAS Ref 
Date of Valid 

Research 
Application 

Date of 
NHS 

Permission 

Date First 
Patient 

Recruited 

Benchmark 
Met 

Comments 

77495 
NAL-NL2 versus 

DSLv5 for Tinnitus 
15/EM/0178 172049 14/05/15 15/05/15 29/05/15 Yes  

77496 DP-WAVES 15/NE/0112 172034 02/06/15 24/06/15 25/06/15 Yes  

77497 
GlySure Study in 

Acute Care 
Setting Patients 

14/YH/1263 162807 19/06/15 20/07/15 23/11/15 No 

Sponsor delays in sending out 
equipment.  ISTAT cartridges out of date 
as a result.  Research Nurse long term 
sick for 3 weeks as trial commenced. 

77498 NAVIGATE ESUS 14/WS/1146 166537 14/12/15 17/12/15 06/04/16 No 

Sponsor delays in sending out the CTA 
finance appendices which differed from 
the study budget and caused confusion 
and delay to the Trust finance review. 
Localised study documentation not 
received from the Sponsor until January 
2016 

77499 EME TIPAC 14/LO/1800 146057 30/11/15 08/12/15 25/02/16 No No eligible patients 

77500 PREVENTT 12/EE/0045 106714 20/10/15 29/10/15  No 
Research Nurse long term sick following 
a car crash.  Sponsor to carry out a new 
Site Initiation Visit upon return. 
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77501 ADD-ASPIRIN 14/SC/0171 120104 15/10/15 27/10/15  No 

3 Patients identified for the study, but 
consent has to take place within 6 weeks of 
radiotherapy. Radiotherapy is taking place 
at another hospital Trust - patients do not 
return to this Trust until 8 weeks 
afterwards. Potential study participants 
will in future be contacted before their 
radiotherapy appointment and 
arrangements made for them to return to 
this Trust within the 6 week timeframe 

78249 GLOWING 15/YH/0565 185182 18/02/16 24/02/16 03/03/16 Yes  

 


